
Inv. 0019 

TO NUMBER: TO #0041 REGION: 8 
TO TITLE: Smurfit Stone Mill REPORT PERIOD October 27,2013 to 

November 23,2013 
EPA TO 
MANAGER: 

Sharon Abendschan FIRM; Toeroek Associates, Inc. 

EPATOPO: Scott Wilder 
TECHNICALLY 

COMPLETE: 69% 

TOEROEK TO 
MANAGER: 

Charles Sweet < 

1271392 -R8 SDMS 

4ESS TASK ORDER PROGRESS REPORT 

1. PROGRESS MADE THIS REPORT PERIOD 

• Toeroek worked to complete the analysis of the RockTenn and M2Green 
Redevelopment 104(e) Responses, and conduct operational and corporate research in 
conjunction with its analysis of these responses. 

• Toeroek prepared the monthly progress report and financial report. 
• Performed management, administrative, and financial activities. 

2. DELIVERABLES 

Staffing Plan July 25,2011 July 25,2011 July 26,2011 

Draft Title Report August 17,2011 August 16,2011 

Staffing Plan Amd B August 16,2012 August 14,2012 

Draft PRP Search Report September 28,2012 September 28,2012 

Final PRP Search Report November 13, 2012 November 13,2012 

BNSF 104(e) Analysis June 5,2013 June 5,2013 

Missoula County 104(e) 
Analysis July 10, 2013 July 10,2013 

International Paper Company 
104(e) Analysis July 10,2013 July 10,2013 

Monthly Progress Report and 
Financial Report 

November 20,2013 November 20,2013 November 27,2013 

3. OUTSTANDING ISSUES/RESOLUTION j 
. i 

None; j 
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4. PLANNED ACTIVITIES 

• Respond to EPA's information requests, 
• Complete review of 104(e) Responses. 

5. FINANCIAL STATUS 

See attached financial summary and backup for details. 

6. QUALITY ASSURANCE (QA) ACTIVITIES 

All activities were performed in accordance with Toeroek's approved Quality 
Assurance Program Plan dated January 1999. 
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